
Payload/Facility Status
KSC/BR-C

Status As Of 24-Sep-97

HANGER AE Next User is SEDSAT, a secondary  payload on Deep Space-1.  SEDSAT is scheduled to arrive early March.
FACILITY STATUS:  N/A

HANGAR L STS-86:  CCM, FB, HLS
STS-87:  CUE
Other:  ARF Science Verification Test
FACILITY STATUS:   A suspected fulaty breaker shut down HVAC to the Highbay and 4 adjoining labs.  The breaker was replaced along with the 
HVAC pump motor as a precaution.

PHSF Cassini -  The spacecraft was transported back to SLC-40 on September 15 for a mid-October launch.  Cassini GSE will remain in the PHSF until after 
launch.
FACILITY STATUS:  N/A

MPPF CRISTA-SPAS-II: The last shipment of SPAS hardware left KSC September 19.  Testing/deintegration of CRISTA hardware will continue through 
the end of November.
AMS-01:  Arrives in early December
FACILITY STATUS:  No significant facility activities.

RTGF Cassini RTGs: GSE and spares remain until after Cassini launch.
GAS:  GAS can processing begins in April
FACILITY STATUS:  N/A

SAEF-2 Deep Space 1: DS-1 is the next scheduled user of this facility.  DS-1 hardware is scheduled to arrive in early March.
FACILITY STATUS:  N/A

O&C MSL-1 (STS-94): Post-mission de-integration continues.  The last 2 experiment racks will come off the floor during the week of September 22.
MFD (STS-85):  Deintegration continues through September 26.
Neurolab (STS-90):  Rack staging and experiment integration is finishing up.  Rack-to-floor integration began the week of September 15
SRTM (STS-101): no activity.
FACILITY STATUS:  N/A

VPF SPARTAN 201-04:  VGS (SP-201-04 experiment) arrived Sept. 12.  Spartan-201-04 arrived Sept 19.
FACILITY STATUS:  Power and communications mods for SP201-04 partially complete.  Class 10K clean tent configured.  Office trailer 
configuration in work.

SSPF TAS-01 and IEH-02 (STS-85): Both payloads finished up post-mission deintegration.  Payload hardware was shipped back to GSFC on  September 18.
LHP/NaSBE/SOLSE (STS-87): All three payloads are staged in the I-bay ready for orbiter installation.  Orbiter ainstallation scheduled to begin 
September 26.
GAS:  No activity
USMP-04:  Experiment closeouts continue through October 1.  MPESS carrier closeouts, weight & cg prior to canister oerations on October 22.
FACILITY STATUS:  

PAD 39 A Spacehab DM (STS-86):  Early stow of module completed  September 15.  Late stow scheduled for September 24.  Launch on September 25.
FACILITY STATUS:  No significant activity.

PAD 39 B No payload activity
FACILITY STATUS:  No significant activity.
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SLC 17A No payload activities
FACILITY STATUS:  No significant activity.

SLC 17B No payload activity
FACILITY STATUS:  No significant activity.

SLC 36B No payload activity.
FACILITY STATUS:  No significant activity.

SLC 40 Cassini spacecraft arrived on September 16.  Payload fairing installation scheduled for September 22-23.  Launch scheduled for mid-October.
FACILITY STATUS:  No significant activity.

Transporter 
Canister 
Facility (TCF)

No payload activity.
FACILITY STATUS:  N/A

Support 
Facilities

No payload activity.
FACILITY STATUS:  M7-505: HVAC System Rehabilitation project on schedule.  Phase II Mods in progress.  Phase II includes roof replacement 
and replacement / relocation of AHU’s.  Continuous chilled / hot water outage will occur during this period.

Apollo 
Warehouse

No payload activity.
FACILITY STATUS:  No significant activity.

ASTROTECH No payload activity.
FACILITY STATUS:  No significant activity.

OPF-1 No payload activity.
FACILITY STATUS:  N/A

OPF-3 No payload activity.
FACILITY STATUS:  

OPF-2 STS-87 hitchhiker installation and testing begins September 26.
FACILITY STATUS:  
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